
 

 
 
 
 

 

 
MEMO DATE:  June 11, 2020 
MEETING DATE: June 15, 2020 
 
TO:   Village Board  
   Matt Giese, Administrator 
   
FROM:   Lisa Kalata, Clerk   
 
RE:   Village Website Redesign Update  

 
 
 
OVERVIEW/BACKGROUND 
The Village contracted with CivicPlus in 2016 for the new website and after 48 months of 
continuous service we are entitled to a no-cost redesign of the website.  We are at that mark 
and had been scheduled to start in February 2020, however the date was pushed back 
because of the pandemic by CivicPlus. Currently we have been assigned a Project Manager 
to work with the Village team and we met to discuss the goals and draft timeline of the 
project. The Village team will be meeting on Monday, June 15th to prepare some of the 
homework we have been assigned, as the first deadline for information is July 3rd. Even 
though we had a few months delay it is anticipated that we will have the project completed 
by the end of the year. 
 
We have identified the goals for the new website design to be more user friendly, have more 
information on the front page and to make the website more mobile device friendly. 
 
 
 


